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CCR No. 97-0507 Logged Date 4/3/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class II

Title Pre-Release B HW/SW Mapping baseline for GSFC (DOC# 420-TD-006-008)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline X

Problem
NASA’s Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies
replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). Therefore the GSFC
baseline to map software to  hardware platforms requires modification for the reduced scope of the Testbed

Proposed Solution
See attachment

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A X Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Evan Winston “signed” Evan Winston                                                                    4/4/97
Signature Date

Office Release A Office Manager “signed” Narayan Prasad                                                                 4/4/97
Signature for Rel A Manager Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson “signed” Narayan Prasad                                                                     4/4/97
Signature Date
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